

Contract Monthly Claim System (CMCS) - Project Gantt Chart

Task / Phase	Start Date	End Date	Duration (days)	Dependencies	Deliverable
Requirements Gathering & Analysis	2025-09-17	2025-09-26	10	None	Requirements Specification (SRS)
System & Database Design	2025-09-27	2025-10-10	14	Task 1	UML & ERD Diagrams, Database Schema
Database Implementation	2025-10-11	2025-10-20	10	Task 2	Configured DB Tables, Constraints
MVC Front-End Development	2025-10-21	2025-11-05	16	Task 3	Razor Views, Layout Pages
Backend Development (Controllers + Models)	2025-11-06	2025-11-20	15	Task 4	Functional Backend Code
Azure Integration & Testing Setup	2025-11-21	2025-12-03	13	Task 5	Linked MVC + Azure Functions, Blob & Queue Te
Claim Workflow & Role Simulation (Lecturer, Coordinator, Manager)	2025-12-04	2025-12-16	13	Task 6	Functional Claim Lifecycle
Unit Testing & Bug Fixing	2025-12-17	2025-12-24	8	Task 7	Unit Test Cases + Test Report
Final Deployment & Documentation	2025-12-26	2026-01-05	11	Task 8	Deployed System + User Guide

Notes: This Gantt chart represents the refined CMCS project timeline. Each task builds on the previous one, ensuring logical dependencies and realistic durations. The project excludes WPF development, focusing on ASP.NET Core MVC and Azure integration.